Notes:

- 1. Column headers that are colored GREEN are optional but strongly encouraged, and the data will be used to report additional BIM benefits.
- 1(a). Cells in Light Green are optional, open-ended textual responses. Please provide short textual responses to these cells where applicable.
- 1(b). Cells in Light Yellow are optional numerical responses. Please input the relevant numerical data where applicable.
- 1(c). Cells in Light Cyan are optional responses with selection choices provided. Please select the appropriate response where applicable.

Note: Rows 11 and 12 (shown in light grey background) are examples for illustration

2. The BIM Impacts reported in this tab should be cumulative of the contract to document the BIM impacts achieved by the BIM implementation up till the current reporting period.

To ensure the quality of tracking quantitative BIM Impacts, please keep the total count of quantified BIM impacts where the actual value indicates better performance than the typical value within 10.

		Objective Categories of Realised Benefit														
Benefit Description	Quantitative or Qualitative	1. Value & Lifecycl Cost (e.g., reduce project cost, reduce rework)	2. Programme & Timing (e.g., shorten project schedule)	3. Safety & Security (e.g., improve worker safety)	Experience (sign alternatives)	74, other ises)		7. Stakeholder Communications (e.g., enhance coordination) 8. BIM & Project Management (e.g., improve BIM expertise, knowledge	sharing)	Measure	Typical Value (estimated for projects of similar nature and scale)	Actual Value	% difference from Typical Value (automatically calculated)	Unit	Contributing BIM Use(s)	Remarks
Early clash identification	Qualitative	1	Yes	()	Yes	, H	0 8		Time	e saving in	30	19	-37%	days	5. 3D Coordination	
leading to 11 days time saving										struction						
in construction programme									early	ramme due to v clash tification						
Early clash identification	Qualitative	Yes	Yes		Yes				Cost	saving in	1500000	800000	-47%	\$	5. 3D Coordination	
leading to \$700,000 saving in										struction due to						
construction cost										clash tification						
													N/A			
													N/A			
													N/A			
													N/A			
													N/A			
													N/A			
													N/A			